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February 21, 2002

Mr. Dean Gould.....t_as-eR-e_g_eilt arid Ciosttre ..........................................................................................................................................................................
Environmental Coordinator

Southwest Division

Naval Facilities Engineering Command

1220 Pacific Highway

San Diego, CA 92i32-5190 _::;l('
Re: FFA Schedule Extension Request for Sites 3 and 5, Marine Corps Air Statiofi, E1 Toro,

clntoct l_hnmrv 1 c_ 91"109

Dear Mr. Gould:

EPA has received your request for an extension to the FFA schedule for submittal of the

draft final ROD for Sites 3 and 5 from February 15, 2002 to October 11, 2002.

We understand that the reasons for the delay in submittal are due to delays in Navy

- - review of the Draft Radiological Release Report as well as the need to obtain results from the

Removal Site Evaluation for Anomaly Area 3. While we are supportive of the extension, we

have several concerns about the process and schedule for Sites 3 and 5 that we believe should be

discussed by the BCT before we can concur on the request as the Navy has presented it.

First, the Navy is plalming to incorporate significant new information into the draft fmal

ROD and to share information with the regulators during the process. We believe that it would
make more sense to submit a revised draft ROD due to the amount of new information that will

be provided. This is also more in line with the procedures set forth in the FFA, in that draft final
documents should be docmnents in which all major issues have been addressed. Our

understanding of the FFA(see sections 7.7(f) and 7.9) is that if there are issues that are to be

resolved at the draft fmal phase, the parties are essentially in dispute.

Second, given that the draft final ROD (or revised draft ROD) will have much more

information than what was presented in the proposed plan and associated public meeting, EPA
believes that some additional form of public participation should occur. We would like to

discuss this in the context of the schedule to ensure that the 8 months requested is in fact the

appropriate amount of time the complete the process.

We look forward to discussing these issues as a tearr_ If you have any questions, please
call me at (415) 972-3012.



Sincerely,

NicoleMoutou:_-"

Project Manager
Federal Facilities Cleanup Branch

cc: Triss Chesney, DTSC
Patricia Harmon, RWQCB
Jerry Wemer, RAB Community Co-Chair
Polin ModalflOU,MCAS E1 Toro Local Redevelopment Authority


